

Pinellas Suncoast Transit Authority (PSTA)
CONTRACT MODIFICATION

1. CONTRACT NO.	2. MODIFICATION NO.	3. EFFECTIVE DATE	4. CONTRACTOR NAME
C-22-MT-001	1	01/11/2024	Gillig

5. CONTRACT MODIFICATION:


The contract identified above is modified as described in Block 8, pursuant to the terms and conditions of the contract. Except as modified herein, all other provisions of the contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS MODIFICATION:		
PRIOR CONTRACT AMOUNT:		
NEW CONTRACT AMOUNT:		
7. TERM OR PERIOD OF PERFORMANCE:	First Year	Executing First Option; Year Three
PRIOR:		
NEW:	01/11/2024 – 10/25/2024	

8. DESCRIPTION OF MODIFICATION:

This contract modification enacts the first option (Year 3) for Gillig. All other terms and conditions remain the same.

9. CONTRACTOR IS REQUIRED TO SIGN:

WILLIAM F. FAY, JR., VICE PRESIDENT, SALES Name and Title (Type or Print)		01 / 17 / 2024 Date
--	--	------------------------

10. PINELLAS SUNCOAST TRANSIT AUTHORITY (PSTA)

Brad Miller, Chief Executive Officer	 Signature	1/23/2024 Date
--------------------------------------	---	-------------------